Lofthus frukt o			WEI	EK 1				WEEK 2							WEEK 3						WEEK 4						WEEK 5					
	End Date: 202	0/01/03																			SU						SU					
PLANNING/REQUIRI	MENTS	8 days		T	Ŧ																											
Meet with project owner	TEAM	4 d																														
Brand identity elements	FED	7 d																														
Domain/hosting	FED	1d																														
CONTENT	110	15 days								-																						
Construct copy for																																
production process Compile/supply product list with short description	CON	2 d 2 d																														
Photos of production	PHO	3 d				_																										
mage portfolie photos	PHO	3 d																														
Compile/supply list of	PO																															
services		1 d																														
Site copy	CON	2 d																														
Construct description for mages	CON	1 d																														
Categorise and sort mages	PHO	1 d																														
Refine product/services	CON	2 d																														
list and descriptions Support copy/auto-replies	CON	1 d																														
out together marketing-	CON	1 d																														
package Create newsletter-																																
emplate	CON	1 d																														
Create reminder-template	CON	1 d																														
Basic social media content	CON	2 d																														
egal/IP	FED	1 d																														
DESIGN		7 d																														
Set up social media accounts	FED	1 d																														
Vireframe	FED	2 d																														
Second Unit	S. Spielberg	1 d																														
DEVELOPMENT		15 d																														
Set up support phone line	PO	1d													-																	
1d Construct database	BED	7 d																														
	FED	2 d																														
Basic layout																																
lmage gallery	FED	1 d																														
Social media integration	FED	1 d																														
Chat widget	FED	1 d																														
Payment services	FED/PO	6 d																														
Meet with project owner	FED/PO	6 d																														
Database configuration	BED	2 d																							LÌ							
Consolidate database	BED	3 d																														
Subscription service	BED	2d																														
Newsletter-template for	FED	1 d																														
subscriptions Implement payment	BED	1d																														
services Reminder-template for	FED	1 d																														
subscriptions	FLD																															
REVIEW/PUBLISH		3 d																														
TESTING/REVIEW	FED/PO	3 d																														
PUBLISHING	FED/BED	1 d																														
							- E								:															FED		
			M	anager	r	Develope				PHO: PI						BEI	D: Back-l	End De	eloper											PHO		
ANNOTATIONS			PC co	D: Proje intact	ect owr	ner/Client	t persor	n of	1	CON: C market	onten ing, sc	t Editor ocial me	(copy dia)	writing,																CON		
																														BED		
																														PO		